
Managing Adverse Weather in  
the UAE: Key Recommendations for 
Construction Contractors & Employers 

On April 16th, the UAE experienced unprecedented weather that was described as “the most 
substantial rainfall in its modern history across numerous regions, marking the largest volume 
since climate data recording began in 1949”.1 Many construction projects were affected, with 
some sites experiencing floods that hindered works for several days. In this article, Ahmed 
Ismail shares how Contractors and Employers can minimise the impact of adverse weather  
on their construction projects.

In the UAE, construction contracts usually address 
adverse weather conditions through specific clauses 
related to “Force Majeure” events or “Excusable Delays.” 
In our experience, project parties should, as a first resort, 
refer to the following contract clauses when determining 
their course of action:

Force Majeure 
This clause outlines circumstances beyond the control of 
the parties, such as extreme weather conditions, which 
may excuse delays or non-performance of contractual 
obligations.

Notification Requirements 
Contractors are usually required to notify the employer 
promptly when adverse weather conditions are affecting 
the project progress. This allows for appropriate 
mitigation actions and avoid potential disputes.

Extension of Time (EOT) 
Adverse weather conditions may entitle the contractor to 
an extension to the Time for Completion of the project. 
This levies any delay damages that could be imposed on 
the Contractor.

Compensation or Costs 
Some contracts may entitle the Contractor to recover the 
damages resulted from the adverse weather condition.

Mitigation Measures 
Contractors are often expected to take reasonable steps 
to mitigate the impact of adverse weather conditions 
on the project. This may include, among other things, 
implementing alternate work schedules and/or execute 
certain activities simultaneously.
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Insurance 
Some construction contracts may require the parties to 
obtain insurance coverage for weather-related risks. This 
insurance can help mitigate potential financial losses 
resulting from project delays or damages caused by 
adverse weather.

Monitoring and Documentation 
It is crucial for both parties to monitor weather conditions 
closely and document any delays or impacts on the 
construction progress. Detailed records can help support 
claims for extensions of time or additional compensation.

Communication 
Open and transparent communication between the 
parties is essential when dealing with adverse weather 
conditions. Working closely with the client or project 
manager to assess the impact on the project timeline  
and budget.

The following are best practices that we would 
recommend be undertaken  as soon as possible after 
the adverse weather event:

1. Send a notification under the contract for the right to 
claim for adverse weather conditions.

2. Document the damages in the daily, weekly, and 
monthly reports using photographs and videos, if 
possible.

3. Prepare a plan to reinstate the site to allow the work 
to recommence and communicate the plan to all 
stakeholders.

4. Keep records of any expenditures resulted from the 
above in case they are claimable under the contract

5. Protect any material that is stored on site premises. 

Project parties should also consult a legal professional 
or an expert familiar with UAE construction laws to 
ensure that they adhere to the contract requirements and 
protect their rights under their contract.

FTI Consulting’s Construction, Projects and Assets team 
can assist clients in analysing delays caused by the rain 
and can prepare extension of time claims accordingly, 
reserving our client's rights as per the contract.
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